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June 11, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 21 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation 
(ENVIRON) is submitting this progress report which summarizes activities conducted 
pursuant to this AOC between May 20, 1999 and June 2, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Discussions with the owners of Properties B, C, E, F, I and N regarding 
ongoing landscape restoration activities and any potential landscaping 
deficiencies noted by the homeowner. These discussions were completed during 
a site visit on May 26, 1999. 

• Completion of pool installation on Property F; work was completed on May 25, 
1999. 

• Conducted site inspection with USEPA on June 1, 1999. 

• Contacted property owners on June 1 and June 2, 1999 to remind them that all 
newly installed lawn areas, trees and shrubs must be adequately watered. 
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• Received request for additional work on the new fence on Property B. The 
property owner contacted ENVIRON on June 2, 1999, to request that in 
addition to the colored stain already applied to the new fence, a clear coat of 
stain also be applied to the fence. 

Ongoing Activities 

During this period, the following activities were initiated and/or are in-progress: 

• Preparation of validation reports for verification data. 

• Preparation of the final removal action report. 

• Implementation of restoration activities at five properties. 

• Resolution of restoration issues identified by property owners. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities described above, during the next two-week 
period (June 3, 1999 through June 16, 1999) the following activities are planned: 

• Completion of data validation for all verification samples. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (June 3, 1999 through June 30, 1999), the 
following field activities are planned: 
• Completion of restoration activities. 

• Contractor demobilization activities; the anticipated date for demobilization is 
June 4, 1999. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 

Sincerely, 


